

Minutes from 15th September

Running of the project

- coordinator submitted the Progress Report to the National Agency at the end of August
- we are asked for completion: all partners should have on their school websites the information about the project. I think you can use logo of Erasmus+ and the name and number of the project with link www.asapagri.cz for more information.
- the coordinator ask all partners for:
 1. to put more photos on the project websites. So please, if you have some, please send it to me. We should add more information on the project websites. It is hard to do when we are not allowed to realise Transnational Learning Activities but I have some idea (see bellow).
 2. to add more photos and information on Facebook.
 3. to calculate cost related with to the project - with project meeting in the UK (Karolina have sent them, thank you) and with project management from the beginning of the project - September 2019 till the end of August 2020. Please, send me copies of invoices and other bills (plane tickets, travel costs, salaries,.....)
- we must think about the further realisation of the project
- we should try to set up the terms for the Transnational Learning Activities. The meeting in the Czech Republic should be in April 2021 from April 12th til 16th (it should be the exhibition TechAgro). The last Transnational Learning Activities will be at the end of September. And the question is: are we able to arrange one meeting at the second half of June instead of the cancelled meeting in Sweden?
- please, discus this term at your schools and let me know ASAP
- because of cancelled Transnational Learning Activities it is needed to work on the project activities virtual
- suggestion: to prepare questionnaires for teachers and students
 1. students – their motivation for studding agriculture and about their opinion about the future of agriculture
 2. teachers – their position at schools and situation in agricultural education
- to prepare suggestion for the questions and send them to the coordinator till 18th December, it will be discussed and completed on the next on-line meeting

- if somebody reads an interesting article or watches an interesting video connected with the project topic, we could share it on Facebook and on project websites. Of course with information source and link. Or if you would have an excursion with your students, it would be good to put on a few sentences and photos or video on Facebook and project website.

Project dissemination

- Please share it with your students in order to make it more visible:
https://www.facebook.com/ASAP-The-agricultural-students-are-preparing-for-Industry-40-100105068087951/?view_public_for=100105068087951
- the physical EUROPEA International meeting in Germany is canceled and they are making the online webinars instead, maybe we can make a workshop/webinar about our project? Deadline 18th September – the coordinator will contact Gerd Ascher (who is in charge of online meeting) ASAP and confirm workshop/webinar about our project.

Next on-line meeting

Term: